
 

 

 
ATTACHMENT C 

 
Albeni Falls Dam 

 
FY 2011 ACTION PLAN 

 

1.  Introduction 
 
Section II.C. of the Memorandum of Agreement (MOA) calls for the development of an 
Action Plan (AP) with annual updates to timely:  
 

 Address the feasibility of reestablishing bull trout passage at Albeni Falls Dam, and 
if determined feasible, seek funding necessary to construct; and 
 

 Document the relationship between dam operations and downstream water 
temperature, and implement operational changes that moderate downstream water 
temperature supportive of bull trout and other aquatic species in the Pend Oreille 
River to the maximum extent practicable. 

 
The MOA identifies a coordination process as the forum for discussing on-going and 
proposed actions at both the policy and technical level concerning effects on fish, wildlife, 
and water temperature.  In accordance with the foregoing requirements, this is the FY 
2011AP, which will be collaboratively updated by the Kalispel Tribe (Tribe), BPA, and the 
Corps prior to December 1 of each year for the duration of this agreement.  

 
2.  Action Plan Purpose 
 
The purpose of this and all future APs is to timely achieve the long term objectives for bull trout 
passage and water temperature set forth in Section II.C. by: 

 
 Documenting that all actions in the AP from the preceding fiscal year  

(October 1 – September 30) were completed on schedule;  
 

 Identifying specific priority actions—including a schedule of tasks, key milestones, 
and necessary funding requests—to be taken in the upcoming fiscal year based on 
the status of available funding; and 
 

 Identifying projected key actions, milestones, and funding needs for future fiscal years. 
 
 
 
 
 



 

2 
 

 
3. Albeni Falls Bull Trout Passage 
 

a. Long Term Objective 
 
The long-term objective is to expeditiously complete the 2000 USFWS BiOp requirements 
related to bull trout passage including completing the feasibility study and should passage 
be feasible and recommended, to work through agency decision-making processes and 
associated funding requests in rapid progression. 
 
In December 1999, the Corps and BPA (Action Agencies) entered into consultation with 
the United States Fish and Wildlife Service (USFWS)  to address the effects of operating 
the Federal Columbia River Power System (FCRPS), including Albeni Falls Dam, on listed 
species under the Endangered Species Act (ESA), 16 U.S.C. § 1536.  The USFWS issued a 
Biological Opinion on 20 December 2000 (2000 USFWS BiOp) concluding that the 
proposed action was not likely to jeopardize the continued existence of  bull trout and 
identifying reasonable and prudent measures (RPM) to minimize the level of incidental 
take associated with the Action Agencies’ proposed action. 
 
The 2000 USFWS BiOp included the following RPM for bull trout at Albeni Falls Dam: 
 

a. By October 1, 2004, the action agencies shall conduct a feasibility study for 
reestablishment of two-way passage of adult and sub-adult bull trout at Albeni 
Falls Dam. This study must include observations of movement and survival of 
radio tagged bull trout from Lake Pend Oreille, and survival of adult and sub-
adult bull trout passing through or over Albeni Falls Dam. The study must also 
analyze the feasibility of structural improvements such as fish ladders and 
measures to guide fish away from the turbines. 

b. Based on the results of the study, by October 1, 2005, the action agencies shall 
consult with the Service, as necessary, on the decision to reestablish fish 
passage at Albeni Falls Dam. If fish passage is determined to be necessary the 
action agencies will seek appropriations for the construction of the facility by 
October 1, 2008. 

 
The Corps signed a Record of Consultation and Statement of Decision in May 2001 to 
implement the 2000 USFWS BiOp and indicated that the agency would take the following 
actions in regards to bull trout: 
 

“FUTURE STUDIES OF OPERATION AND CONFIGURATION 
MODIFICATIONS 

 
The Corps is continuing to pursue configuration studies of potential system 
improvements identified in NMFS’ and USFWS’ 2000 BiOps.  Some configuration 
studies are evaluating structural modifications that could be made to Federal 
projects on the lower Snake and Columbia rivers to improve juvenile salmon 
migration. There are also evaluations recommended to examine modifications at the 
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storage projects for bull trout and white sturgeon. The biological opinion also 
recommends that the Corps conduct several studies of the operation of the FCRPS 
to address improvements for listed species.  The Corps is committed to pursue 
funding to conduct these studies. The exact scope and schedule of each study will 
be dependent upon congressional appropriations, public input, compliance with 
applicable laws and regulations and other procedural requirements. 

 
b. FY 2011 Actions/ Key Milestone Activities 

 
The following key milestone activities, set forth below, identify the Corps’ efforts for FY 
11 for this Feasibility Study.  Achieving these milestones is amongst the Seattle District’s 
top priorities for FY 2011.  
 

i. Prototype Design Workshop w/ stakeholders (Dec 7-8 2010):  The Corps’ 
Seattle District  held a workshop at Albeni Falls Dam, which included participants 
from the Corps, Kalispel Tribe, BPA, U.S. Fish and Wildlife Service, and other 
stakeholders.  The objective of this workshop was to develop design criteria for an 
experimental entrance facility prototype (prototype) that will provide critical 
information to aid the feasibility evaluation for bull trout passage at Albeni Falls 
Dam.  The prototype will allow the project team to test several entrance types, 
velocities, and attraction flows to determine whether bull trout will be attracted to 
and enter the facility at the preferred location. 
 

ii. Completion of the Draft Existing and Without Project Conditions Report 
(September 2011):  The Corps’ process for decision-making includes development 
of the Existing and Without Project Conditions Report (Report).  The purpose is to 
describe the existing baseline conditions and projects 50 years into the future 
assuming no modification to Albeni Falls Dam.  This report reviews and 
summarizes existing information from previous studies in the project area and 
technical study documentation related to bull trout and fish passage, Albeni Falls 
Dam operations, natural and cultural resources of the area and other pertinent 
information.  Seattle District staff will coordinate with the Kalispel Tribe regarding 
the development of a draft “existing” and “without project conditions” report.   
The “existing” and “without project” conditions are used to characterize the project 
area and serve as a reference for comparing each alternative solution.  This draft 
report, along with the written scope of the next steps of analyzing alternatives, will 
be available for review by the Kalispel Tribe, BPA, resource agencies and the Corps 
no later than September 30, 2011.  These components are the subject of the 
Feasibility Scoping Meeting (FSM) after an internal Agency Technical Review is 
completed as part of the Corps review process. 
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c.    Projected Actions/Key Milestones (Post FY 2011) 

   The following are actions/key milestones that are projected to occur after FY 2011; these 
actions/key milestones will be reviewed and edited, deleted, or added to as appropriate in 
the process of updating the relevant FY action list. 

i. Prototype Design Complete (2012):  The design criteria for the prototype 
developed during the December 2010 workshop will be used to complete a 100% 
design of the prototype.  The Corps’ goal is to construct and begin operating the 
prototype in FY 12.  This schedule assumes the Corps’ requested funding is 
available and significant design and/or construction issues do not arise.  In the 
event funding or design/construction issues do arise, the Corps will meet with the 
Tribe to discuss. 
 

ii. Feasibility Scoping Meeting (FSM) (2012):  The description of the existing and 
without project condition will be the subject of discussion at the FSM with the 
Kalispel Tribe, BPA, resource agencies, and the Corps (District, Division and 
Headquarters).  The purpose of the FSM is to have the Tribe, BPA and Corps 
(district, division, HQ) agree on the existing without project condition and the 
approach to move forward into the next phases of the feasibility study of 
analyzing alternatives.   
 

iii. Finish construction prototype  and begin experimental operation (2012) 
 

iv. Draft Feasibility Report (August 2015) 
 

v. Final Feasibility Report (TBD).  
 

vi. Post Feasibility Report Meeting (TBD):  Within 60 days of the issuance of the 
approved feasibility report, the Corps, BPA and Tribe will meet to discuss the 
report and to identify next steps, including agency decision making processes in 
regards to the report. 
 

4. Albeni Falls Dam Operational Releases for Downstream Water Temperature 
Moderation Supportive of Bull Trout and Other Aquatic Species in the Pend 
Oreille River. 

 
The Tribe, BPA, and the Corps share a concern about downstream water temperature in the Pend 
Oreille River, particularly with respect to late summer/early fall (defined for purposes of the AP  
as August 15th to the end of October) water temperature effects on bull trout and other aquatic species.   
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a. Long Term Objective 
 

The long term objective is to operate Albeni Falls Dam in late summer and early fall to improve 
downstream water temperature for bull trout and other aquatic species in the Pend Oreille River to 
the maximum extent practicable.  The first priority toward this end is to assess whether releases 
from Albeni Falls Dam can decrease downstream water temperature during this critical time 
period.  To make this assessment, the Corps and Tribe agree to engage in a joint investigation of 
operational adjustments through modeling analyses and experimental releases for downstream 
water temperature moderation.  This investigation will be conducted in three phases.  
 
In phase 1, a technical team will evaluate the relationship between potential operational 
adjustments and downstream water temperature.  During this phase, both post- and pre- Labor Day 
operational releases for downstream water temperature moderation will be evaluated using an 
agreed upon model.  In phase 2, information derived from the phase 1 modeling effort will be used 
by the technical team to develop criteria for the timing and duration of post-Labor Day 
experimental releases.1  The recommendation to implement the experimental post-Labor Day 
release operation will be addressed annually in the development of the annual Action Plan, as 
submitted for inclusion into the water management plan.  If modeling results indicate that pre-
Labor Day releases may result in improved water temperatures, the Corps, with the support of the 
Tribe and BPA, will also initiate the requisite processes to assess effects associated with pre-Labor 
Day releases.2  As part of phase 2, the Corps, Tribe, and BPA will develop a monitoring plan for 
experimental releases for downstream water temperature moderation.  In phase 3, the Corps and 
Tribe will use information from the modeling effort, experimental releases, and results from the 
monitoring to inform future operations and if appropriate, the requisite processes necessary to 
consider a decision to implement a pre-Labor Day release in a revised long term operational plan.  
The Corps and the Tribe agree that a primary objective in a revised long term operational plan is 
moderation of downstream water temperatures supportive of bull trout and other aquatic species in 
the Pend Oreille River to the maximum extent practicable.    

 
 
 

                                                 
1 The Water Control Manual currently permits initiation of Albeni Falls drafts after Labor Day.  For an early post-
Labor Day initiation of releases, appropriate coordination with the public and regional forums such as the Technical 
Management Team would occur.   
2 The Water Control Manual gives the Corps the discretion to adjust its operations, and to amend the Water Control 
Manual if the operational changes are not currently addressed by the project’s existing documentation.  
Implementation of a pre-Labor Day release for downstream water temperature moderation requires additional 
processes and analyses ensuring that the proposed operational change is consistent with applicable statutes and 
regulations, including the Corps’s ESA and NEPA responsibilities, and modification of the existing Water Control 
Manual pursuant to 33 C.F.R. 222.5. 
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b. Summary of Existing Water Temperature Assessment Efforts 
 

To date three different CE- QUAL –W2 models have been developed to simulate temperatures in 
the Pend Oreille River system: (1) “The Albeni Falls Model” - Idaho Department of 
Environmental Quality (IDEQ) contracted with Portland State University (PSU) to develop and 
calibrate a hydrodynamic and water quality model of the Pend Oreille River from Lake Pend 
Oreille to Albeni Falls Dam (AFD) using CE-QUAL-W2) (PSU 2006).  This model was updated 
by the Corps (Schneider and Easthouse 2009); (2) “The Box Canyon Model” - Washington 
Department of Ecology (WDOE) contracted with PSU to develop and calibrate a CE-QUAL-W2 
model for the segment of the river stretching from below AFD to Box Canyon Dam, including 
waters of the Kalispel Tribe (PSU 2007); and, (3) “The Boundary Model” - Seattle City Light 
contracted with Battelle to develop and calibrate a CE-QUAL-W2 model for the segment of the 
river from Box Canyon Dam to the Canadian border.  
 

c. FY 2011 Actions/ Key Milestone Activities 
 
In 2011, the Corps, Tribe, and BPA will initiate the first and second phases of their water 
temperature study.  In order to assist decision makers on late summer/early fall operations, 
these Parties will work collaboratively on: (1) technical evaluations to assess effects of 
releases on downstream water temperatures, developing criteria for timing and volume of 
an experimental release operation, and developing a monitoring plan; (2) a policy team 
recommendation concerning triggering conditions for and the timing, duration, and 
magnitude of an experimental release operation; and, (3) developing language to 
incorporate the policy team’s recommendation into the proposed draft 2012 Water 
Management Plan.    
 

i. Technical Evaluations 
 
The Tribe, BPA, and the Corps agree that criteria for timing and duration for 
experimental releases should be developed in order to assess the effect of this operation 
on water temperature downstream of Albeni Falls for the benefit of bull trout and other 
aquatic species.  To develop these criteria, the Tribe, BPA, and the Corps will determine 
the appropriate model by resolving concerns about assumptions in existing models. The 
parties acknowledge the limitations of the existing water temperature models, and the 
goal of this effort in 2011 is to jointly utilize a model that will allow these Parties to 
develop an experimental release plan for inclusion into the annual WMP.       
 

a) Review of the Albeni Falls Model and Box Canyon Model (May 2011) 
 

The Corps and Tribe policy representatives will assign their respective technical team 
to work together to review the model parameters of the existing Albeni Falls Model 
as modified by the Corps, and the Box Canyon Model.  The technical team will work 
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to resolve where possible, with assistance of a mutually agreeable facilitator, any 
technical differences in the data being used, and/or the validity of the existing models 
to replicate water temperature for the geographic scope of the model.   
 
After the completion of the technical review of these models by the Tribe and 
Corps, a meeting will be held to brief policy representatives of the Tribe, Corps, and 
BPA on the results of that review.  The intent is to assess and understand the 
limitations of the models and the utility of the models for evaluating 2011 
operations.  The Tribe, BPA, and the Corps recognize that any modeling effort has 
inherent limitations in terms of its accuracy and ability to simulate temperature 
changes that may actually occur with any operational change.  If issues remain 
between the parties that the policy representatives agree need further work, the 
policy representatives will identify the course of action to be taken in 2011 or future 
years.  This could include an independent review by Portland State University or 
another third party neutral selected by agreement of these parties.  Outstanding 
technical disputes shall be resolved by the policy team taking into account the best 
available science and criteria that are most protective of bull trout.    
 
b) Modeling of Operational Options (May/June 2011) 
 
If the policy representatives agree that the models are adequate to conduct an 
analysis of operational options, the joint technical team will be directed to 
evaluate different operations at Albeni Falls Dam that have the potential to lower 
water temperature in the late summer/early fall in comparison to current 
operations.  The intent of this step is to evaluate the sensitivity of different 
operations to lower downstream water temperature.  This will include completion 
of analysis of a post-Labor Day experimental release for downstream temperature 
moderation, and initiation of analyses for pre-Labor Day releases for downstream 
water temperature moderation. 

 
The Corps, BPA, and the Tribe will discuss and agree on how to interpret and 
assess the model results, conferring with Portland State University or a mutually 
agreeable third party neutral if necessary. The technical team will develop criteria 
for timing and volume of an experimental release operation. It is recognized that 
weather conditions and runoff characteristics may vary the timing of the start of 
the draft and the outflows.  Outstanding technical disputes shall be resolved by the 
policy team taking into account the best available science and criteria that are 
most protective of bull trout.   
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c) Development of a 2011 Monitoring Plan (June 2011) 

 
The Tribe, BPA, and the Corps agree to work collaboratively on a monitoring plan to 
assess the anticipated benefits of experimental post-Labor Day release from Albeni 
Falls Dam.  A technical team will be identified by May 2011 to begin the discussions 
and development of an annual monitoring plan.  The plan will include, but not 
necessarily be limited to, developing a temperature monitoring plan to assess the 
relative Pend Oreille River water temperature change from an earlier post-Labor Day 
release compared to the current operation downstream of Albeni Falls Dam. 
Observed temperature data collected from an earlier post-Labor Day release will be 
compared to theoretical temperature data output from the model under normal 
operating circumstance.  Funding in FY 2011 for all parties is limited to existing 
planned and budgeted efforts.  The temperature monitoring plan may be modified in 
future years as needed to address critical uncertainties.   

 
ii. Meeting of Policy Representatives (August 2011)   

 
The Tribe, Corps, and BPA policy representatives will meet to be briefed on the 
technical results of the modeling effort and monitoring plan development.  After 
consideration of the results of the modeling, including the criteria for timing and 
volume of experimental releases, the policy representatives will develop a plan that 
specifies triggering conditions for a post-Labor Day experimental release, the 
operational response when such conditions occur, and the regional coordination process 
necessary to implement the proposed operation.  Depending upon the results of the 
modeling effort, additional modeling or analysis may also be warranted. The Policy 
Team will also discuss modeling results of the pre-Labor Day release, and if sufficient 
information is available to suggest this operation would improve downstream 
temperatures in the Pend Oreille River, initiate the necessary processes on a pre-Labor 
Day release. 
 

iii. Integration of the Policy Team Recommendation into the Draft 2012 WMP 
(August/September 2011) 

 
The Tribe, Corps, and BPA will appoint representatives to collaboratively draft language to 
incorporate the Policy Team’s experimental release recommendations into the draft 2012 
WMP.  The draft language will be submitted to the Policy Team no later than September 15th, 
2011, and the Policy Team will make any final revisions in order to timely include its 
recommendations in the draft update of the WMP.  This addition to the WMP shall be carried 
forward in the annual WMP for the duration of the MOA unless new information becomes 
available and the Tribe, Corps, and BPA agree that a modification is appropriate. 
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d. Projected Actions/Key Milestones (Post FY 2011) 
 

i. Preparation of the FY+1 AP (by December 1, FY) 
 

Policy representatives of the Tribe, BPA and Corps will meet in December 2011 and 
annually thereafter to review the implementation of the prior year’s AP.  Lessons 
learned and improvements will be identified and incorporated into the upcoming 
FY’s AP.  

 
ii. Discuss project cost estimates for FY+2 (January/February FY ) 

 
iii. Meeting of Policy Representatives (June FY) 

 
iv. Regional Coordination of 2012 Operations (July FY) 

 
If a release for downstream water temperature moderation immediately following 
Labor Day is consistent with the WMP or otherwise agreed to by the Tribe, BPA, 
and the Corps, these parties agree to work collaboratively through the regional 
coordination processes to implement the operation.  This includes providing 
technical information and supporting the rationale for operations at public meetings, 
the Regional Forum Technical Management Team meetings, or other regional 
forums.  The Corps, Tribe, and BPA are committed to the extent practicable to an 
Albeni Falls Dam late summer/early fall operation which will take into account 
criteria that are most protective of bull trout. 

 
v. Post-Labor Day experimental release  (September FY) 

 
The Corps will release flows for downstream temperature moderation immediately 
following Labor Day consistent with the WMP or otherwise agreed to by the Corps, 
Tribe, and BPA. 

 
vi. Policy check-in on the outcome of experimental operations (December FY) 

 
Policy representatives of the Tribe, BPA, and Corps will meet annually in December 
to review any test operations, results of monitoring, and the regional coordination 
process.  Lessons learned and improvements will be identified and incorporated into 
the AP for the next fiscal year. 
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vii. Create a long-term operational plan to support downstream water temperature 
supportive of bull trout and other aquatic species in the Pend Oreille River to 
the maximum extent practicable (Ongoing) 

 
The collaborative work under phases 1 and 2 of the joint water temperature 
investigation set forth in this AP is intended to inform a long-term operational 
response in conjunction with phase 3.  The Corps, Tribe, and BPA agree to work 
toward completing all three phases as expeditiously as possible. 
 

 


